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Redevelopment Timeline 
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Approval of Master Site Plan
Site Plan Review Meeting ‐ November 27, 2012

Site Plan Review Meeting ‐ December 4, 2012 (If Necessary)
Public Hearing at Zoning Committee ‐ December 20, 2012

Planning Commission Hearing ‐ December 28, 2012

Phase 1 ‐ Environmental Decommissioning & Structural Demolition

    Demolition Contract Mobilization

    Disconnect / Decommission Utilities ‐ Paint Building

    Universal Waste Abatement ‐ Paint Building

    Regulated Materials Abatement ‐ Paint Building

    Asbestos Containing Materials Abatement ‐ Paint Building

    Cleaning ‐ Paint Building

    Phase 1 Erosion and Sediment Control Permit (Capital Region, MPCA)

    Phase 1 Erosion and Sediment Control

    Stage 1 (Paint) Demolition Clearances (MPCA, Ramsey County, DSI)

    Structural Demolition Stage 1 ‐ Paint Building

    Clean‐up & Install Pit Protective Barriers ‐ Paint Building

    Disconnect / Decommission Utilities ‐ Main Assembly Building

    Universal Waste Abatement ‐ Main Assembly Building

    Regulated Materials Abatement ‐ Main Assembly Building

    Asbestos Containing Materials Abatement ‐ Main Assembly Building

    Cleaning ‐ Main Assembly Building

    Stage 2 (Main) Demolition Clearances (MPCA, Ramsey County, DSI)

    Structural Demolition Stage 2 ‐ Main Assembly Building

    Security Fencing ‐ MAB West Elevation & North Parking Lot

    Clean‐up & Install Pit Protective Barriers ‐ Main Assembly Building

Phase 2 ‐ Subsurface Removals and Abandonments

    Subsurface Contractor Mobilization
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    Phase 2 and 3 Erosion and Sediment Permit (Capital Region, MPCA)

    Stage A ‐ Slab, Foundation, Utilitiy, Pits, Basements, Tunnels

    Stage A ‐ Concrete Crushing

    Stage A ‐ Pavement, Rail, Ballast, Utility

    Stage A ‐ Sub‐slab inspection and sampling (if necessary)

    Stage A ‐ Engineered Fill

    Stage A ‐ Erosion and Sediment Control

    Stage B ‐ Slab, Foundation, Utilitiy, Pits, Basements, Tunnels

    Stage B ‐ Concrete Crushing

    Stage B ‐ Pavement, Rail, Ballast, Utility

    Stage B ‐ Sub‐slab inspection and sampling (if necessary)

    Stage B ‐ Engineered Fill

    Stage B ‐ Erosion and Sediment Control

    Stage C ‐ Slab, Foundation, Utilitiy, Pits, Basements, Tunnels

    Stage C ‐ Concrete Crushing

    Stage C ‐ Pavement, Utility

    Stage C ‐ Sub‐slab inspection and sampling (if necessary)

    Stage C ‐ Engineered Fill

    Stage C ‐ Erosion and Sediment Control

    Stage D ‐ Slab, Foundation, Utilitiy, Pits, Basements, Tunnels

    Stage D ‐ Concrete Crushing

    Stage D ‐ Pavement, Utility

    Stage D ‐ Sub‐slab inspection and sampling (if necessary)

    Stage D ‐ Engineered Fill

    Stage D ‐ Erosion and Sediment Control
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2017 2018

1st QTR 2nd QTR 3rd QTR 4th QTR 1st QTR 2nd QTR 3rd QTR 4th QTR

2012 2013 2014 2015 2016

1st QTR 2nd QTR 3rd QTR 4th QTR 1st QTR 2nd QTR 3rd QTR 4th QTR

Phase 3 ‐ Site Restoration

     Site Restoration Contractor Mobilization

    Stage A ‐ Grade, Drainage, Topsoil, Landscape Seeding

    Stage A ‐ Erosion and Sediment Control

    Stage B ‐ Grade, Drainage, Topsoil, Landscape Seeding

    Stage B ‐ Erosion and Sediment Control

    Stage C ‐ Grade, Drainage, Topsoil, Landscape Seeding

    Stage C ‐ Erosion and Sediment Control

    Stage D ‐ Grade, Drainage, Topsoil, Landscape Seeding

    Stage D ‐ Erosion and Sediment Control

    Supplemental Fill, Grade,Topsoil, Landscape Restoration (if necessary)

    Supplemental Erosion and Sediment Control

Additional Items

    Planning and Implementation of Remaining Parking Lot Surface Removal

    Removal of Remaining Parking Lot Surfaces (MSP Approval + 5 yrs)

    Site Maintenance Activities

Environmental Support Elements (Ford EQO ‐ MPCA)

    Concrete Beneficial Use Determination

72 Real Estate Elements

73    Conduct Alernative Urban Areawide Review (St. Paul)

74    Market the Site/Select Master Developer‐Buyer

75
   Buyer Performs Due Diligence and Ford Transfers Property Title (Conditioned on Zoning and 
Environmental)

76    Approve Zoning Amendments (St. Paul Planning Commission & City Council)

71    Submit RAP Implementation Report(s) and obtain MPCA Approval (Certificates of Completion)

59

60

68    Conduct Phase II Delineation Assessments (including sub‐slab)

69    Submit Response Action Plan (RAP) to MPCA and obtain Approval

70    Remediate Known Sub‐Surface Impacts
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